CannabisScience
Share Structure Update

Cannabis Science Inc.

RCD

Project Start Date: 3/26/20

Scrolling Increment: 0

Milestone Marker: 7

Milestone Description	Assigned To	Progress	Start	No. Days
Corporate Resolutions				
Domicile Changes		25%	3/29/20	11
Share Structure Changes		50%	3/29/20	11
Resolutions Signed		50%	3/29/20	7
Received State Filings		50%	3/26/20	7
Instructions Sent		50%	3/29/20	7
Lawyer Certifications				
Shareholder Records		100%	3/29/20	15
Notary Certifications		50%	3/29/20	9
Timeline Built		33%	3/29/20	15
Corporate Records		100%	3/29/20	11
New Certificates		25%	4/11/20	100
Transfer Agent				
Shareholder Records		100%	3/29/20	15
Share Distribution		50%	4/11/20	14
Common		100%	4/11/20	0
Common Class A		50%	4/11/20	14
Common Class B		50%	4/11/20	14
Preferred		100%	4/11/20	0
Trading Status				
Shares Stopped Trading		100%	3/29/20	
1 Year (SEC no trading deal)		20%	3/29/20	100
Financials Completion PKG		30%	3/29/20	45
$25 Million Financing PKG		30%	3/29/20	45
EDP Name Plate PKG		50%	3/29/20	45